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ORDNANCE AND EXPLOSIVESPROJECT PLAN
1. SSITENAME: Sioux Army Depot
a SITENUMBER: BO7TNEO091
b. LOCATION:
City: Sidney
County: Cheyenne
State:  Nebraska
c. CATEGORY: FUDS - OE (Ordnance and Explosive)
d. PROJECT SCOPE: Removal action

2. POINTSOF CONTACT:

a PROJECT MANAGER: TECHNICAL PROJECT MANAGER
OmahaDistrict Huntsville Support Center
Name: John Cataldo Name: Glenn Earhart
Officee. CEMRO-MD Officee CEHNC-OE-DC
Phone: (402) 221-7708 Phone: (205) 895-1577
Fax (402) 221-7796 Fax (205) 895-1378
b. DIVISION POC: HEADQUARTERS POC:
Name: Dave Nusz Name: Jim Coppola
Officee. CEMRD-MP-H Officee CEMP-RF
Phone: (402) 697-2523 Phone: (202) 504-4992

3. SITE DESCRIPTION: The former Sioux Army Depot consists of approximately 19,791 acres. The property is
currently used for farmland, light industry, and as the location of the Western Nebraska Community College - Sidney.

4. SITEHISTORY: The Army used this site to receive, store, and issue ammunition, ammunition components, and
general supplies from 1942 to 1967. A report titled, APreliminary assessment of ordnance contamination at the former
Sioux Army Depot" was prepared in November, 1990.

5. PREVIOUSSITE ACTIVITIES:

a. In 1990, a surface and subsurface investigation was performed in Area E. Geophysical investigations and
excavations removed over 80 ordnance items.

b. In 1994, surface clearance was performed in twelve 100 by 100 grids in the demolition CEHNC-OE-DC
pit and areas adjacent to the pit in Area E.

¢. During 1995, five 100 by 100 grids were sampled to a depth of 2 feet in AreaE.

d. An EE/CA was completed in May 1997 identifying the removal action alternative appropriate for clean-up
of the site.

6. CURRENT STATUS: The action memorandum was signed by the CEMRO Commander on 25 April 1997.



Omahawill be responsible for the project with CEHNC providing OE safety oversight. The contract was transferred to
Omahain August 1998. During the ESS review, the USATEC non-concurred with the recommendation to conduct a
surface sweep. The SOW will be revised to do the igloo only while additional funds are requested for a clearanceto —1
feet. The contract was modified to do theigloo only at thistime.

7. ISSUES AND CONCERNS: HQOC and NWO-0C is reviewing the deed restrictions regarding liability issues
related to clearance depth.

8. SCHEDULE EE/CA: For Officia Use Only
9. FUNDING/BUDGET SUMMARY': For Official Use Only
10. CONTRACTING STRATEGY:
a. Type of Contract: Services Contract to HFA, Inc.
b. Procurement: Time and Materials Contract
c. Strategy: The T & M contract will be awarded by Huntsville and transferred to the Omaha District for
implementation. Successor contracting officer authority was transferred to Omaha. However, no changes to the basic

contract should occur without CEHNC approval. Also, adelivery order ceiling was provided by Huntsville not to exceed
$750,000.

H. Glenn Earhart
OE Manager



